

ARCHITECT REVIEW

SALDEV-1415 | Stepped-Up Pricing Date Automation

FlywirePartial sandbox | Read-only implementation and release-readiness assessment

Environment	FlywirePartial Org 00DhG0000000jOXUAY
Review date	26 August 2026
Evidence	Scoped metadata retrieval SOQL and schema read-back focused Apex tests
Decision	Changes Requested - not ready as the full original SALDEV-1415 scope
Boundary	No record, metadata, assignment, deployment, activation, or Production changes

ARCHITECT DECISION

Do not promote as complete SALDEV-1415 yet. The active Partial implementation validates New Business date automation, but Renewal is intentionally bypassed and several original acceptance paths remain unproven.

Acceptance outcome

#	Scope	Result	Evidence
1	New Business group dates	Pass	Ramped groups start from the Quote start date and calculate whole-month end dates.
2	Continuous cascade	Pass	Each subsequent ramped group starts one day after the prior end date; tests cover reallocation.
3	Grouped quote-line sync	Pass	QuoteLineDateSyncTrigger stamps group start, end, and term onto grouped lines.
4	Read-only group drawer	Pass	Formula dates replace editable managed dates in the CPQ Line Editor field set.
5	Term-total validation	Pass	Under- and over-allocation tests pass; current messages differ from the ticket's requested text.
6	Renewal behavior	Fail	Current trigger and test deliberately bypass Renewal; original story text included Renewal.
7	Remaining runtime proof	Not run	Ungrouped-line full-term and Opportunity Contract Start Date cascade were not independently exercised.

Solution and control path

The implemented control path is Apex-backed: quote dates and terms drive ramped group periods, an asynchronous helper shifts sibling groups, and grouped quote lines inherit the resulting period. Read-only formula fields expose dates in QLE without inviting edits.




Figure 1. SALDEV-1415 stepped-up pricing date control path

DESIGN READING

Green paths are implemented and test-backed for New Business. Amber is the release evidence gate. Renewal remains a red scope decision until the story is formally narrowed or the trigger is extended.

Architecture observations

Observation	Architect reading
Recursion control	QuoteLineGroupAsyncHelper.isExecuting prevents the helper's sibling updates from re-entering the trigger.
Unused handler	QuoteLineGroupTriggerHandler contains only an isExecuting flag and is not referenced by the current retrieved trigger.
Validation key	Term totals are grouped by product-code chains with name/proximity fallbacks; this is more complex than a simple quote-wide sum.
UI control	Formula fields create a read-only experience; the code does not emit the ticket's manual-date-edit error message.

Current implementation evidence

Type	Component	State	Evidence
Apex Trigger	QuoteLineGroupTrigger	Active API 67	01qhG0000004ON7QAM 17 Aug 2026
Apex Trigger	QuoteLineDateSyncTrigger	Active API 67	01qhG0000004OOjQAM 12 Aug 2026
Apex Class	QuoteLineGroupAsyncHelper	Active API 67	01phG000000aImPQAU 100% target coverage
Apex Class	QuoteLineGroupTriggerHandler	Active API 67	01phG000000aDErQAM one-line flag holder
Apex Tests	QuoteLineGroupTriggerTest; QuoteLineGroupAsyncHelperTest	7 / 7 passed	6 methods + 1 method synchronous runs
Custom Fields	Effective_Start_Date__c; Effective_EndDate__c	Formula (Date)	Read-only mirrors of managed group dates
Field Set	SBQQ__QuoteLineGroup__c.SBQQ__LineEditor	Verified live	Name; Ramping; Effective Start; Term; Effective End
Permission Set	CPQ_Sales_Permissions	Read = true; Edit = false	0PSPb0000007QqfOAE both formula fields

Validation read-back

Evidence	Result	Read-back
Focused retrieval	Pass	Retrieve ID 09ShG000006G5JdUAK; exact Apex, fields, and permission set retrieved locally.
Trigger tests	Pass	QuoteLineGroupTriggerTest: 6/6; test-run coverage 83%; target trigger coverage 96%.
Helper test	Pass	QuoteLineGroupAsyncHelperTest: 1/1; test-run coverage 95%; helper 100%.
Live New Business	Pass	Q-37942: three 12-month ramped groups form a continuous 36-month chain; five lines match their groups.
Renewal / Amendment	Gap	Q-37894 Renewal and Q-37884 Amendment groups show null dates, consistent with the current bypass.

SCOPE BLOCKER

The Partial implementation is internally consistent for New Business, but it is not equivalent to the original New + Renewal requirement. A release owner must approve the narrowed scope or sponsor the Renewal extension before promotion.

Implementation and release boundary

Component type	Focused scope	Required action
Apex triggers	QuoteLineGroupTrigger; QuoteLineDateSyncTrigger	Include together
Runtime classes	QuoteLineGroupAsyncHelper; QuoteLineGroupTriggerHandler	Review handler use; include only approved scope
Test classes	QuoteLineGroupTriggerTest; QuoteLineGroupAsyncHelperTest	Run specified tests in validation
Formula fields	Effective_Start_Date__c; Effective_EndDate__c	Include both
Managed field-set override	SBQQ__QuoteLineGroup__c.SBQQ__LineEditor	Preserve order; remove editable dates
Permission set	CPQ_Sales_Permissions	Retain read=true, edit=false for both formula fields
Reference-only data	Q-37942; Q-37892; Q-37894; Q-37884	Do not deploy records
Excluded	Local scripts, retrieval ZIPs, QA renders, Jira export	Engineering evidence only

Release sequence

Phase	Required evidence
Pre-deployment	Confirm approved scope; retrieve target-org baselines; build a focused 10-member manifest; inspect permission-set delta; run check-only validation with both tests.
Deployment	Promote only the approved metadata bundle in dependency order: fields and field set, permission set, runtime classes, triggers, then tests/verification.
Post-deployment	Read back component status, formula definitions, field-set order, FLS, test outcome, coverage, and named New Business quote results.
Rollback	Restore the approved metadata backup if QLE becomes unusable or date automation regresses; verify the prior field-set and Apex state.

NO-DEPLOY GATE

This review performed scoped retrieval, schema/SOQL read-back, and focused tests only. No deployment, activation, record edit, assignment change, or Production action was performed. Explicit approval is required before any promotion.

UAT and approval gates

Test	Pass evidence
Baseline QLE	Open Q-37942 in Partial, click Edit Lines, and confirm Effective Start Date and Effective EndDate are visible but not editable.
Date and line continuity	Confirm SUP Year 1/2/3 are continuous from 24 Sep 2026 to 23 Sep 2029, and representative lines match each parent group's start, end, and term.
Cascade update	On a cloned test quote, change an earlier group's term, Save/Quick Save, and confirm later groups shift with no gap or overlap.
Term validation	On a cloned test quote, test both under- and over-allocation; capture the actual error text and confirm no invalid save.
Unproven regressions	Prove the ungrouped line inherits the full Quote period and that an approved Contract Start Date update shifts Quote, group, and line periods before ordering.
Renewal decision	Either document Renewal as excluded for this release or execute equivalent Renewal tests after the trigger is extended.

Baseline record: [Q-37942 in FlywirePartial](#)

Required approval gates

#	Required action	Owner	Evidence needed
1	Confirm scope	Product Owner / Architect	Written decision on New Business-only versus Renewal support.
2	Validate focused package	Release Manager	Check-only job ID, exact 10-member scope, both test results, coverage.
3	Run business UAT	QA / Business Owner	Record IDs, before/after dates, actual error text, screenshots.
4	Approve promotion	Architect / Release Owner	Explicit approval after all acceptance gaps are closed or waived.
5	Promote and read back	DevOps / Salesforce Admin	Deployment receipt, component/FLS read-back, audit trail, sign-offs.

Ready-to-paste architect response

STORY COMMENT

Architect review completed for SALDEV-1415 in FlywirePartial. Changes Requested. The implementation is test-backed for New Business: 7/7 focused methods passed; QuoteLineGroupTrigger is 96% covered; QuoteLineDateSyncTrigger and QuoteLineGroupAsyncHelper are 100%; and Q-37942 shows three continuous groups with five lines matching their parent periods. Effective dates are read-only in QLE. Renewal is bypassed despite the original scope, while the requested manual-date error text, ungrouped-line behavior, and Contract Start Date cascade still require decision or proof. Confirm scope, run focused check-only validation and documented UAT, then capture post-deployment read-back. No deployment, activation, record, assignment, or Production changes were made.