

ARCHITECT CLOSURE REVIEW

Automatically Create One Core Exchange RMA for a Qualifying Work Order

Production Case: 00010514

DevDO Tracking Case: 00010706 - Closed

Prepared: September 1, 2026

Environment: Probo Medical DevDO sandbox

Review Status: DEVDO PASS | READY FOR PRODUCTION DEPLOYMENT/UAT

Architect determination: DevDO passed. The implementation is ready for Production deployment and a GE Work Order smoke test. Keep Production case 00010514 open until exactly one Core Exchange RMA is verified in Production.

1. Production Case Summary

Field	Verified value
Subject	Core Exchange RMA not automatically opening on Work Order
Production status	Claimed
Priority	Medium
Business issue	GE contract Work Orders required manual Core Exchange RMA creation; the business requested automatic creation.

2. Root Cause and Resolution

Root cause: No active automation created the required Core Exchange RMA when a qualifying GE Work Order became complete with Account, Opportunity, and Service Contract data.

Qualification: An after-save Work Order Flow runs only when Account, Opportunity, and Service Contract are populated and the record newly meets the criteria.

Configuration: An active Core_Exchange_Automation_Rule__mdt record identifies the Account name and the RMA record type developer name.

Duplicate safety: The Flow checks for an existing RMA with the same Work Order and Core Exchange record type before creating one.

Backfill control: Historical Work Orders are not backfilled; the behavior applies when a Work Order first meets the criteria.

No-hardcoding control: The qualifying Account and RMA record type developer name are held in Custom Metadata. RecordType is resolved dynamically; no Salesforce IDs are embedded in the Flow.

3. Verification Evidence

Focused regression:

ProboNextFourFlowRegressionTest.case00010514CreatesOneConfiguredCoreExchangeRma

Acceptance assertion: A qualifying Work Order creates exactly one Core Exchange RMA, retains the Opportunity and Service Contract relationships, and does not create a duplicate after update.

Evidence	Result
Deployment validation	0Afik0000000WpWSAU - 16/16 components deployed; 13/13 deployment-gate tests passed
Final regression rerun	707iK0000005xkHQAQ - 14 tests passed; 0 failures; 100% pass rate
Focused handler coverage	P_RMATriggerHandler focused coverage: 83%
DevDO tracking case	00010706 - Closed and independently read back

4. Story-Specific Change Set Scope

Component type	API name	State
Flow	Create_Configured_Core_Exchange_RMA_From_Work_Order	Active
Apex Test	ProboNextFourFlowRegressionTest	Regression assertion
Custom Metadata Type	Core_Exchange_Automation_Rule__mdt	Included
Custom Fields	Account_Name__c; Active__c; RMA_Record_Type_Developer_Name__c	Included
Metadata Record	GE_Precision_Healthcare	Active

Outbound Change Set: DEVDO Next 4 High Priority Fixes (0A2iK00000001lh) - 16 components; not uploaded

Production safety: The Change Set has not been uploaded or deployed. Production metadata and Production case status were not changed.

5. Closure Gate

Gate	Status	Required evidence
DevDO implementation complete	YES	Components deployed and active in DevDO
Automated regression passed	YES	Test job 707iK0000005xkHQAQ
Outbound Change Set prepared	YES	0A2iK00000001lh; 16 components
Production deployment	NO - PENDING	Upload, validate, and deploy the Change Set
Production business smoke test	NO - PENDING	Execute the case-specific acceptance path
Close original Production case	HOLD	Close only after both Production gates pass

Final recommendation: DevDO work is complete and the sandbox tracking case is correctly closed. Move the original Production case to Ready for Production/UAT; do not mark the Production issue resolved until deployment and smoke-test evidence are attached.