

SALDEV 1499 Architect Review 7 September 2026

Decision: focused Salesforce test execution passed. Retain Changes Requested because the current tests do not fully prove the business outcomes and governor-limit claim in the Jira comment. No metadata was deployed or activated, and no Jira comment or business record was changed.

Verified environment and validation

- Environment: Flywire Partial sandbox; organization ID 00DhG0000000jOXUAY.
- Flow Quote Line Type background field update is inactive. Version 13 is deactivated.
- Focused Apex run 707hG00000MwRH0 completed with 9 tests and 0 failures.
- The first synchronous attempt met ORG_ADMIN_LOCKED. The same focused class completed asynchronously.
- Coverage below is from this focused run, not the Developer Console overall coverage display.

Component	Covered total lines	Coverage
QuoteLineTrigger	31 / 39	79 percent
QuoteLineTriggerHandler	280 / 289	96 percent

Verified implementation changes

- Before insert and before update call handlePriceChangeOnAmendmentClones, processBackgroundFields, and copyQuoteLineTypeToBackground in that order.
- After update guards OLI synchronization with needsIdSync and a non-empty quote ID set instead of returning from the trigger early.
- The isFirstRun flag is restored in a finally block, and the normal first-run path can continue to calculateRollupField.
- The handler uses Set and Map collections and keeps SOQL outside loops.

Review of the Jira comment

Comment claim	Result	Finding
Before-save call order corrected	Pass	The active trigger source contains the required order.
After-update early return corrected	Pass	The synchronization block is guarded without skipping the normal rollup path.
Three output fields asserted	Fail	The named test checks only that Default_Rate_Details__c is non-null.
200-line governor proof	Partial	The method completes for 200 records but does not assert query usage below 100 or exercise representative mixed data end to end.
Trigger and handler coverage	Pass	The focused run reports 79 percent and 96 percent.
Flow version 13 deactivated	Pass	The Flow is inactive and version 13 is deactivated.

Architect findings

- High: the tests do not assert exact values for Quote_Line_Type_background__c, Rate_Details_Changed__c, and Default_Rate_Details__c.
- High: formula-copy correctness after an in-transaction Price_Change__c update is not proven.
- Medium: the 200-line method uses one quote and one product, disables managed triggers for insert, calls calculateRollupField directly, and does not assert Limits.getQueries.
- Medium: no behavioral test proves that OLI synchronization and rollup both complete in the same update.
- Medium: copyQuoteLineTypeToBackground catches a generic exception and only logs a warning, which can hide a classification failure.
- Low: the code uses testProcessBackgroundFieldsFallbackAndEstoreMismatch, while the Jira comment names RestoreMismatch.

Required changes before approval

- Re-query and assert the exact expected value of all three output fields after insert and update.
- Strengthen the 200-line test with mixed source, subscription, amendment, product, and quote data through the complete supported path.
- Record defensible governor headroom and assert final field and rollup outcomes.
- Add one update test that proves OLI synchronization and rollup complete together.
- Add a Price_Change__c scenario that proves the persisted background classification matches the final formula result.
- Narrow exception handling or surface unexpected failures so that tests and support can detect them.

Final decision

Execution result: Pass. Architect review result: Changes Requested. The structural remediation is present, but the Jira comment overstates the automated proof. Approve only after the missing assertions and representative bulk evidence pass in a new focused run.