

ARCHITECT REVIEW

SCC-4166 | Mean Time to Repair

Great Plains Merge Sandbox | Local repair and UAT check-only assessment

Source	GreatPlainsMerge Org 00DEa00000GkAsHMAV Sandbox
Target	GreatPlainsUAT Org 00DEa00000FZILBMA1 Sandbox
Review date	26 August 2026
Source retrieval	Succeeded Job 09SEa00000icqSVMAY
Decision	Changes Requested - do not promote the full scope
Boundary	No deployment, activation, or Salesforce record changes

ARCHITECT DECISION


Do not promote the full SCC-4166 package. The corrected 8-component calculation core passes check-only validation, but the source implementation has two functional defects and the full 13-component scope still fails on five UAT prerequisite/profile errors.

Acceptance outcome

#	Requirement	Result	Evidence
1	No-work-order MTTR	Partial fail	Numeric formula waits for ClosedDate, but open cases display 0 Hours 0 Minutes instead of blank.
2	Work-order MTTR	Partial pass	Work Order flow stamps the first Completed/Closed transition and marks the Case as having a Work Order.
3	Exclude pending-customer time	Fail	Exit branch duplicates the entry condition, so Pending Customer End is never set on exit.
4	Hours and minutes	Pass	Text formula formats the numeric result as Hours and Minutes.
5	UAT promotion readiness	Fail	Full scope validates 8/13; two layouts and three profiles fail.

MTTR calculation and control path

SCC-4166 uses two endpoint strategies and subtracts the most recent pending-customer interval. The two red defects below are independent and both must be corrected.



Detailed findings and local repair

Area	Result	Source evidence	Local action
Case hold exit	Blocking	Exited Pending Customer repeats current=hold and prior!=hold.	Change to current!=hold and prior=hold.
Open-case display	Blocking	MTTR__c uses BlankAsZero; 20 existing open Cases show 0 Hours 0 Minutes while MTTR Minutes is blank.	Use BlankAsBlank so the ISBLANK guard returns an empty string.
Work Order endpoint	Pass	Active/latest Work_Order_Update_Case_MTTR_Details stamps the first Completed or Closed transition.	Retain; regression-test both statuses.
Most recent hold only	Pass after fix	Entering hold overwrites Start and clears End, matching the approved most-recent-interval design.	Retain assignment behavior.

Field and automation inventory

Component	Type	Role
Case.Has_Work_Order__c	Checkbox	Set true by Work Order after-save flow.
Case.Work_Order_Completion_Date__c	Date/Time	First Completed/Closed Work Order timestamp.
Case.Pending_Customer_Start__c	Date/Time	Most recent hold-entry timestamp.
Case.Pending_Customer_End__c	Date/Time	Most recent hold-exit timestamp; broken in source.
Case.MTTR_Minutes__c	Formula Number	Elapsed minutes minus most recent hold interval.
Case.MTTR__c	Formula Text	Hours/minutes display; blank handling repaired locally.

COMPONENT-LIST CORRECTION

The story document duplicates MTTR_Minutes__c and omits both active Flows plus Case-Case Layout. The architecture-complete review scope is 13 unique components: 6 fields, 2 Flows, 2 layouts, and 3 profiles.

UAT check-only validation evidence

Scope	Job	Result	Evidence
Corrected core	0AfEa00000bbRYbKAM	Succeeded	8/8 components; 6 fields + 2 Flows; 0 tests; checkOnly=true.
Corrected full scope	0AfEa00000bbRbpKAE	Failed	8/13 succeeded; 5 errors; 0 tests; rollbackOnError=true.

Five full-scope blockers

Failed component	Validation error
Case-Case Layout	Missing Case.Service_Address__c in GreatPlainsUAT.
Case-Trouble Ticket	Missing Case.Service_Address__c in GreatPlainsUAT.
Admin profile	Unsupported target user permission ArchiveArticles.
Standard profile	Missing Case.Trouble_Ticket record type in GreatPlainsUAT.
System Administrator - API Only	Unsupported target user permission ArchiveArticles.

Evidence boundary

Boundary	Evidence
Source state	Both SCC-4166 Flows are active and latest in GreatPlainsMerge.
Live read-back	20 open source-sandbox Cases show text MTTR of 0 Hours 0 Minutes with blank numeric MTTR; zero Cases have a pending-start timestamp.
Target read-back	After validation, GreatPlainsUAT still has none of the six fields or two Flows.
No runtime mutation	No Cases, Work Orders, metadata, Flow activations, or org settings were changed.

Required approval gates

Gat e	Required action	Owner	Evidence needed
1	Accept the two local repairs	Solution architect	Review Flow exit logic and MTTR blank behavior.
2	Promote SCC-3384 prerequisites first	Release manager	Case.Service_Address__c and Case.Trouble_Ticket must exist in UAT.
3	Replace broad profile payloads	Security owner	Use a focused permission set or retrieve target-aligned profiles; remove unrelated ArchiveArticles drift.
4	Rerun full validation	Release manager	Require 13/13 success before any deployment approval.
5	Run business tests	QA	Capture Case/Work Order IDs and field read-back for both endpoint paths.

Business-user regression sequence

Test	Path	Steps	Expected
A	No Work Order	Create Trouble Ticket; set In Progress; enter hold; exit hold; close Case.	MTTR is blank until Closed and excludes only the hold interval.
B	With Work Order	Create Work Order; move to Completed; leave Case open.	Has Work Order=true; completion timestamp set once; MTTR populated.
C	Repeated hold	Enter/exit hold twice before closure.	Only the second interval is excluded, per approved design.
D	Negative regression	Open Case with no completion endpoint.	MTTR text and minutes are both blank, never 0 Hours 0 Minutes.

Ready-to-paste architect response

STORY COMMENT

Architect review completed in GreatPlainsMerge with check-only validation against GreatPlainsUAT. Changes Requested: the active Case before-save Flow has a duplicated pending-customer entry condition, so the exit timestamp is never set, and MTTR__c treats blank numeric MTTR as zero; 20 open source-sandbox Cases currently display 0 Hours 0 Minutes. I prepared local surgical repairs for both defects. The corrected 8-component core passes check-only validation (job 0AfEa00000bbRYbKAM, 8/8). The corrected full 13-component scope remains blocked (job 0AfEa00000bbRbpKAE, 8/13) because UAT lacks Case.Service_Address__c and Case.Trouble_Ticket, and the broad profile payloads contain ArchiveArticles drift. Deploy SCC-3384 prerequisites first, replace or trim the profile changes, rerun 13/13 validation, then execute the four business tests. No metadata, activation, settings, or records were changed.